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ESTIMATE RUN 05/02/2007

ESTIMATE SUMMARY 14:16:43
CONTID: C15155R ESTIMATE NO: 0022 PROG SPEC YR:2002
PCN: 15155R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 670.( DAYS TIME ALLOW: 1/27/20( FIXED COMPLETION DAT
Maroon Creek Bridge Const. PERCENT TIME: 70.90 ORIG TIME ALLOW: 12/31/2( FIXED COMPLETION DAT
PROJECT NO: HB 0821-075
Maroon Creek Bridge Const.
NAME OF ROAD: 082A
PROJECT COUNTIES: PITKIN
CONTRACTOR:
BTE /ATKINSON J.V. PAY PERIOD ENDING 04/27/2007 DATE TIME STARTED 06/27/2005
P.O. BOX 1944 DATE LET 05/19/2005 DATE WORK BEGAN 06/27/2005
DATE AWARDED 05/27/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/27/2005 DATE ACCEPTED
GLENWOOD SPRINGS CO 81602 970 945 2431 DATE NOTICE TO PROCEED 06/27/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 14,768,620.68 PARTICIPATING $ 7,479,347.71 S 338,074.36
AWARD PROJECT AMT: $ 13,966,285.67 NON-PARTICIPATING 3,127,376.86 53,590.74
PERCENT COMPLETE : 71.82% TOTAL EARNINGS 10,606,724.57 391,665.10
FUNDS AVAILABLE: $ 4,161,896.11 STOCKPILED MATERIALS 582,554.30 =9,771.45
GROSS EARNINGS 11,189,278.87 381,893.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -209,494.29 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 10,979,784.58 381,893.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 10,979,784.58 381,893.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 381,893.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15155R-BID ESTIMATE RUN 05/02/2007
PROJECT: HB 0821-075 ESTIMATE NO: 0022 14:16:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
300,000.00000 1.000 300,000.00
0010 202-00001  REMOVAL OF STRUCTURE 5.000 5.000
EACH 0.000 0.00
600.00000 5.000 3,000.00
0015 202-00010  REMOVAL OF TREE 27.000 27.000
EACH 0.000 0.00
500.00000 27.000 13,500.00
0020 202-00035  REMOVAL OF PIPE 41.000 41.000
LF 0.000 0.00
100.00000 41.000 4,100.00
0025 202-00090  *REMOVAL OF DELINEATOR 25.000 1.000
EACH 0.000 0.00
10.00000 1.000 10.00
0030 202-00210  REMOVAL OF CONCRETE PAVEMENT 685.000 545.500
SY 0.000 0.00
15.00000 545.500 8,182.50
0035 202-00220  REMOVAL OF ASPHALT MAT 3,720.000 341.000
SY 0.000 0.00
7.00000 341.000 2,387.00
0040 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 7,486.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 4,525.000 4,489.000
SF 0.000 0.00
3.00000 4,489.000 13,467.00
0050 202-00400  REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
500,000.00000 1.000 500,000.00
0055 202-01000  REMOVAL OF FENCE 127.000 127.000
LF 0.000 0.00

7.00000 127.000 889.00
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PCN: 15155R-BID ESTIMATE RUN 05/02/2007
PROJECT: HB 0821-075 ESTIMATE NO: 0022 14:16:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 332.000 332.000
LF 0.000 0.00
5.00000 332.000 1,660.00
0065 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,999.000 729.000
cY 0.000 0.00
21.00000 729.000 15,309.00
0070 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 2,934.000 0.000
cy 0.000 0.00
30.00000 0.000 0.00
0075 203-00100 MUCK EXCAVATION 1,000.000 0.000
cY 0.000 0.00
30.00000 0.000 0.00
0080 203-01100 PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0085 203-01515 BACKHOE (LANDSCAPING) 50.000 4.750
HOUR 0.000 0.00
100.00000 4.750 475.00
0090 203-01555 DOZING (LANDSCAPING) 50.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0095 203-01597 POTHOLING 72.500 72.500
HOUR 0.000 0.00
150.00000 72.500 10,875.00
0100 206-00000 STRUCTURE EXCAVATION 192.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
0105 206-00100 STRUCTURE BACKFILL (CLASS 1) 185.000 0.000
cY 0.000 0.00
55.00000 0.000 0.00
0110 207-00205 TOPSOIL 1,000.000 0.000
cy 0.000 0.00

20.00000 0.000 0.00
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PCN: 15155R-BID ESTIMATE RUN 05/02/2007
PROJECT : HB 0821-075 ESTIMATE NO: 0022 14:16:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00006 EROSION LOG (SPECIAL) 629.000 489.000
LF 140.000 2,100.00
15.00000 629.000 9,435.00
0120 208-00020 SILT FENCE 1,246.000 1,246.000
LF 0.000 0.00
3.00000 1,246.000 3,738.00
0125 208-00021 SILT FENCE (REINFORCED) 1,125.000 1,125.000
LF 0.000 0.00
7.00000 1,125.000 7,875.00
0130 208-00030 SEDIMENT BASIN 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0135 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0140 208-00050 STORM DRAIN INLET PROTECTION 6.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0145 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0150 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
1,500.00000 0.000 0.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.650
L S 0.030 30.00
1,000.00000 0.680 680.00
0160 210-00810 *RESET GROUND SIGN 11.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0165 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
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PCN: 15155R-BID ESTIMATE RUN 05/02/2007
PROJECT: HB 0821-075 ESTIMATE NO: 0022 14:16:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 212-00005 *SEEDING (NATIVE) 40.000 0.000
1B 0.000 0.00
80.00000 0.000 0.00
0175 212-00028 *SEEDING (WETLANDS) 0.200 0.000
ACRE 0.000 0.00
2,000.00000 0.000 0.00
0180 213-00004 *MULCHING (WEED FREE STRAW) 2.200 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0185 213-00008 *MULCHING (WOOD CHIP) 518.000 0.000
CF 0.000 0.00
4.00000 0.000 0.00
0190 213-00061 *MULCH TACKIFIER 325.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0195 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 3.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0200 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 4.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0205 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 9.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0210 214-00512 *EVERGREEN TREE (12 FOOT) (BALL AND BURLAP) 6.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0215 214-01015 *WILLOW CUTTINGS 600.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0220 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,413.390 177.750
TON 0.000 0.00

18.00000 177.750 3,199.50
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PROJECT: HB 0821-075 ESTIMATE NO: 0022 14:16:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 304-07000 AGGREGATE BASE COURSE (CLASS 7) 246.030 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0230 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 1,217.530 95.920
TON 0.000 0.00
40.00000 95.920 3,836.80
0235 403-34771 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 76-28) 1,525.340 0.000
TON 0.000 0.00
60.00000 0.000 0.00
0240 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 391.000 0.000
GAL 0.000 0.00
4.00000 0.000 0.00
0245 504-08050 STONE LANDSCAPE WALL 700.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0250 514-00000 PIPE RAILING 176.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0255 601-01050 CONCRETE CLASS B (WALL) 74.000 0.000
cy 0.000 0.00
400.00000 0.000 0.00
0260 602-00000 *REINFORCING STEEL 11,888.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
0265 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 676.000 589.000
LF 0.000 0.00
50.00000 589.000 29,450.00
0270 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 65.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0275 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
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PCN: 15155R-BID ESTIMATE RUN 05/02/2007
PROJECT: HB 0821-075 ESTIMATE NO: 0022 14:16:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0285 603-50012 12 INCH PLASTIC PIPE 119.000 102.180
LF 0.000 0.00
20.00000 102.180 2,043.60
0290 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0290 MATERIAL ALLOWANCE STANDARD INLET GRATE WITH BOLTS 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0295 604-19005 INLET SPECIAL (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0300 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0300 MATERIAL ALLOWANCE 3-0 CAST IRON VANE GRATE & FRAME 3.000
EACH 0.000 0.00
410.00000 3.000 1,230.00
0305 604-30000 MANHOLE SLAB BASE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0310 604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
0315 604-39000 MANHOLE SPECIAL 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0315 MATERIAL ALLOWANCE WQV-FRAME GALV. C8X18.75 0.000
EACH 0.000 0.00

571.00000 0.000 0.00
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PCN: 15155R-BID ESTIMATE RUN
PROJECT : HB 0821-075 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0315 MATERIAL ALLOWANCE WQV - CONTROL PLATE 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0315 MATERIAL ALLOWANCE WQV - SS SCREEN AND FRAME 0.000
EACH 0.000 0.00
1,198.00000 0.000 0.00
0315 MATERIAL ALLOWANCE WQV - SS SCREEN AND FRAME 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0320 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 288.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0325 606-00705 *GUARDRAIL TYPE 7 (SPECIAL) 175.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0330 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 135.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0335 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0340 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0345 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0350 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0355 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00

1,400.00000 0.000 0.00
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PCN: 15155R-BID ESTIMATE RUN 05/02/2007
PROJECT: HB 0821-075 ESTIMATE NO: 0022 14:16:43
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0360 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0365 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0370 607-11525 *FENCE (PLASTIC) 3,403.500 3,403.500
LF 0.000 0.00
4.00000 3,403.500 13,614.00
0375 607-11580 *FENCE (TEMPORARY) 1,015.000 1,015.000
LF 0.000 0.00
13.00000 1,015.000 13,195.00
0380 607-11581 *FENCE (TEMPORARY) (SPECIAL) 650.000 648.000
LF 0.000 0.00
18.00000 648.000 11,664.00
0385 608-00026 CONCRETE BIKEWAY (6 INCH) 922.000 0.000
SY 0.000 0.00
25.00000 0.000 0.00
0390 609-20010 CURB TYPE 2 (SECTION B) 29.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0395 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 352.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0400 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 90.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0405 609-24003 GUTTER TYPE 2 (3 FOOT) 112.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0410 612-00001 *DELINEATOR (TYPE I) 16.000 0.000
EACH 0.000 0.00

10.00000 0.000 0.00
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0415 612-00002 *DELINEATOR (TYPE IT) 27.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0420 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0425 612-00021 DELINEATOR (TYPE I) (BARRIER) 9.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0430 613-00075 *3/4 INCH ELECTRICAL CONDUIT 1,000.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0435 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,037.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0440 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 1,120.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0445 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0450 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0455 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,537.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0460 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0465 613-16000 *LUMINAIRE (SPECIAL) 42.000 0.000
EACH 0.000 0.00

700.00000 0.000 0.00



CONTID: C15155R COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 15155R-BID ESTIMATE RUN 05/02/2007
PROJECT: HB 0821-075 ESTIMATE NO: 0022 14:16:43
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0470 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0475 613-40010 *LIGHT STANDARD FOUNDATION 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0480 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0485 614-00011 *SIGN PANEL (CLASS I) 28.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0490 614-00200 *STEEL SIGN POST (U-2) 11.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0495 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 52.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0500 621-00200 HAUL ROAD 1.000 0.900
LS 0.000 0.00
150,000.00000 0.900 135,000.00
0505 623-09900 *SPRINKLER SYSTEM 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0510 625-00000 *CONSTRUCTION SURVEYING 1.000 0.700
LS 0.030 3,600.00
120,000.00000 0.730 87,600.00
0515 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 1,200,000.00
0520 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00

5,000.00000 0.500 2,500.00
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0525 627-00005 *EPOXY PAVEMENT MARKING 103.000 73.500
GAL 0.000 0.00
120.00000 73.500 8,820.00
0530 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 295.000 208.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 208.000 3,120.00
0535 629-01001 SURVEY MONUMENT (TYPE 1) 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0540 630-00000 *FLAGGING 1,250.000 931.000
HOUR 0.000 0.00
30.00000 931.000 27,930.00
0545 630-00007 *TRAFFIC CONTROL INSPECTION 1,000.000 599.000
DAY 28.000 11,200.00
400.00000 627.000 250,800.00
0550 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 36.000
DAY 0.000 0.00
500.00000 36.000 18,000.00
0555 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0560 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 13.500
EACH 0.000 0.00
100.00000 13.500 1,350.00
0565 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 13.000
EACH 0.500 50.00
100.00000 13.500 1,350.00
0570 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
100.00000 4.000 400.00
0575 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 710.000 260.750
SF 0.000 0.00

25.00000 260.750 6,518.75



CONTID: C15155R COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 15155R-BID ESTIMATE RUN 05/02/2007
PROJECT: HB 0821-075 ESTIMATE NO: 0022 14:16:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0580 630-80360 *DRUM CHANNELIZING DEVICE 25.000 12.500
EACH 0.000 0.00
60.00000 12.500 750.00
0585 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 21.000 10.000
EACH 0.000 0.00
70.00000 10.000 700.00
0590 630-80370 CONCRETE BARRIER (TEMPORARY) 1,872.000 936.000
LF 0.000 0.00
15.00000 936.000 14,040.00
0595 630-80380 *TRAFFIC CONE 120.000 60.000
EACH 0.000 0.00
15.00000 60.000 900.00
0600 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0605 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0610 700-70010 F/A MINOR CONTRACT REVISIONS 125,246.560 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70011 F/A PARTNERING 5,000.000 1,300.000
FA 0.000 0.00
1.00000 1,300.000 1,300.00
0620 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 6,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 1,871.200
FA 0.000 0.00
1.00000 1,871.200 1,871.20
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PROJECT: HB 0821-075 ESTIMATE NO: 0022 14:16:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0635 700-70025 F/A QUALITY INCENTIVE PAYMENT 66,637.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70050 F/A REMOVAL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 613-00601 *6 INCH ELECTRICAL CONDUIT (JACKED) 100.000 100.000
LF 0.000 0.00
93.00000 100.000 9,300.00
0925 700-70035 F/A CO-003, MCR LI 01 - OPTICON INSTALLATION 505.140 505.140
FA 0.000 0.00
1.00000 505.140 505.14
0935 700-70035 F/A CO-003, MCR LI 02- WETLANDS PROTECTION 3,988.160 3,988.160
FA 0.000 0.00
1.00000 3,988.160 3,988.16
0940 613-00601 6 INCH ELECTRICAL CONDUIT (JACKED) CO-004 INSTALLATION 180.000 180.000
OF HOLY CROSS CONDUITS
LF 0.000 0.00
138.00000 180.000 24,840.00
0945 900-00010 ADDED ITEM (HOUR)/ CO-005, MCR LI-04 - LABORER 232.500 206.000
HOUR 26.500 1,086.50
41.00000 232.500 9,532.50
0950 900-00010 ADDED ITEM (HOUR)/ CO-005, MCR LI 05 - CARPENTER 200.000 25.000
HOUR 0.000 0.00
47.00000 25.000 1,175.00
0955 900-00010 *ADDED ITEM (HOUR)/ CO-005, MCR LI 06 - TRUCK (DUMP) 100.000 20.000
(W/OPERATOR)
HOUR 4.500 373.50
83.00000 24.500 2,033.50
0960 900-00010 ADDED ITEM (HOUR)/ CO-005, MCR LI 07 - LOADER (RUBBER 100.000 12.500
TIRE) (W/OPERATOR)
HOUR 3.500 302.93
86.55000 16.000 1,384.80
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PCN: 15155R-BID ESTIMATE RUN 05/02/2007
PROJECT: HB 0821-075 ESTIMATE NO: 0022 14:16:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0965 900-00010 ADDED ITEM (HOUR)/ CO-005, MCR LI 08 - PICKUP 200.000 0.000
HOUR 0.000 0.00
9.66000 0.000 0.00
0970 900-00010 ADDED ITEM (HOUR)/ CO-005, MCR LI 09 - BACKHOE 100.000 41.500
(W/OPERATOR)
HOUR 13.000 1,300.00
100.00000 54.500 5,450.00
0975 206-00065 STRUCTURE BACKFILL (FLOW-FILL) CO 006, MCR LI 10 197.000 80.000
cy 0.000 0.00
103.50000 80.000 8,280.00
0980 700-70035 F/A CO-007, MCR LI 11- CHATFIELD ACCESS IMPROVEMENTS 1,799.860 1,799.860
BTE F/A 3
FA 0.000 0.00
1.00000 1,799.860 1,799.86
0985 700-70035 F/A CO-008 - 6 INCH ELECTRICAL CONDUIT (INSTALL ONLY, 12,268.970 12,268.970
F/R)
FA 0.000 0.00
1.00000 12,268.970 12,268.97
0990 900-00014 ADDED ITEM (LUMP SUM)/ CO-010 - UTILITY DELAY 1.000 1.000
REIMBURSEMENT
LS 0.000 0.00
26,759.00000 1.000 26,759.00
0995 700-70035 F/A CO-011, MCR LI 12 - CONCRETE DIVERSION DITCH AT 3,048.310 3,048.310
ABUTMENT 1
FA 0.000 0.00
1.00000 3,048.310 3,048.31
1020 700-70035 F/A CO-015, MCR LI 13 - PEDESTRIAN PATH ICE/SNOW 3,526.810 3,526.810
REMOVAL
FA 0.000 0.00
1.00000 3,526.810 3,526.81
1035 900-00009  ADDED ITEM (GALLON)/ CO-019 MCR LI 16 - PAVEMENT 60.000 24.000
MARKING
GAL 0.000 0.00
60.00000 24.000 1,440.00
1045 900-00014 ADDED ITEM (LUMP SUM)/ JUNE 30, 2006 WITHHOLDING 0.000 0.000
LS 0.000 0.00
5,636.00000 0.000 0.00
1050 700-70035 F/A CO-023 - MCR LI 17 - SLOPE RIPRAP 3,037.990 3,037.990
FA 0.000 0.00

1.00000 3,037.990 3,037.99
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PCN: 15155R-BID ESTIMATE RUN 05/02/2007
PROJECT: HB 0821-075 ESTIMATE NO: 0022 14:16:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1100 900-00006 ADDED ITEM (DOLLAR)/ WITHHOLD FUNDS - LITTLETON 0.000 -621.670
ELECTRIC/UNION CLAIM
DOL 0.000 0.00
1.00000 -621.670 -621.67
1105 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE CLASS S40 PRICE -864.000 -864.000
REDUCTION 02/21/07
DOL 0.000 0.00
1.00000 -864.000 -864.00

CAT 0200 CURRENT AMT $ 4,246,851.32 $ 20,042.93 5% 2,946,649.72
CAT NO0300 H-09-E STRUCTURE

0650 206-00000 STRUCTURE EXCAVATION 5,559.000 5,367.000
cY 192.000 7,680.00
40.00000 5,559.000 222,360.00
0655 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,677.000 1,398.000
cy 0.000 0.00
60.00000 1,398.000 83,880.00
0660 206-00360 MECHANICAL REINFORCEMENT OF SOIL 831.000 326.000
cY 85.000 4,930.00
58.00000 411.000 23,838.00
0665 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
90,000.00000 1.000 90,000.00
0670 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0675 206-01783 SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0680 206-01784 SHORING (AREA 4) 1.100 1.000
LS 0.000 0.00
40,000.00000 1.000 40,000.00
0685 403-34771 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 76-28) 579.000 0.000
TON 0.000 0.00

60.00000 0.000 0.00
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PCN: 15155R-BID ESTIMATE RUN 05/02/2007
PROJECT: HB 0821-075 ESTIMATE NO: 0022 14:16:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 H-09-E STRUCTURE

0690 503-00054 *DRILLED CAISSON (54 INCH) 848.160 848.160
LF 0.000 0.00
800.00000 848.160 678,528.00
0695 503-01080 *MICROPILE (8 INCH) 4,601.830 4,601.830
LF 0.000 0.00
174.50000 4,601.830 803,019.34
0700 503-02000 *VERIFICATION TEST PILE 2.000 2.000
EACH 0.000 0.00
20,000.00000 2.000 40,000.00
0705 512-00103 BEARING DEVICE (TYPE III) 4.000 4.000
EACH 0.000 0.00
8,500.00000 4.000 34,000.00
0705 MATERIAL ALLOWANCE BEARING DEVICE (TYPE III) ASSEMBLY 0.000
EACH 0.000 0.00
6,270.00000 0.000 0.00
0710 513-00690 BRIDGE DRAIN (SPECIAL) 45.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0710 MATERIAL ALLOWANCE BRIDGE DRAIN - FRAME & GRATING 45.000
EACH 0.000 0.00
340.00000 45.000 15,300.00
0715 514-00000 PIPE RAILING 707.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0720 515-00120 WATERPROOFING (MEMBRANE) 3,500.000 0.000
sy 0.000 0.00
7.00000 0.000 0.00
0725 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 140.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0730 601-03040 CONCRETE CLASS D (BRIDGE) 3,303.000 3,200.470
cy 0.000 0.00

700.00000 3,200.470 2,240,329.00
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PCN: 15155R-BID ESTIMATE RUN 05/02/2007
PROJECT: HB 0821-075 ESTIMATE NO: 0022 14:16:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 H-09-E STRUCTURE

0735 601-03540 CONCRETE CLASS DT (DECK TOPPING) 81.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0740 601-05045 CONCRETE CLASS S40 3,856.000 1,442.280
cY 400.500 192,240.00
480.00000 1,842.780 884,534.40
0740 MATERIAL ALLOWANCE STRUCTURAL CONCRETE COATING 46.876
(PRIMER)
EACH -7.810 -538.87
69.00000 39.066 2,695.55
0740 MATERIAL ALLOWANCE STRUCTURAL CONCRETE COATING 162.790
EACH -26.994 -1,999.15
74.06000 135.796 10,057.05
0740 MATERIAL ALLOWANCE ALUMINUM ACCESS DOOR W/ GALV FRAME 1.250
EACH -0.208 -196.81
945.00000 1.042 984.69
0745 602-00000 *REINFORCING STEEL 687,890.000 618,157.400
1B 22,053.500 22,053.50
1.00000 640,210.900 640,210.90
0750 602-00020 *REINFORCING STEEL (EPOXY COATED) 651,195.000 326,360.000
1B 48,116.100 51,484.23
1.07000 374,476.100 400,689.43
0755 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 707.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0760 606-11030 *BRIDGE RAIL TYPE 10M 707.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0765 613-00407 *4 INCH ELECTRICAL CONDUIT (BRIDGE) (SPECIAL) 2,007.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0765 MATERIAL ALLOWANCE 4 INCH ELECTRICAL CONDUIT (BRIDGE) 2,007.000
(SPECIAL)
LF 0.000 0.00

4.70319 2,007.000 9,439.30
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PROJECT: HB 0821-075 ESTIMATE NO: 0022 14:16:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0300 H-09-E STRUCTURE

0770 613-00608 *6 INCH ELECTRICAL CONDUIT (BRIDGE) (INSTALL ONLY) 1,338.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0775 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 308.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0780 613-01150 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 707.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0785 613-04020 *HANGER SYSTEM 0.250 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
0785 MATERIAL ALLOWANCE HANGER SYSTEM 0.250
s 0.000 0.00
22,927.50000 0.250 5,731.88
0790 618-00002 PRESTRESSING STEEL WIRE OR STRAND 15,049.000 1,859.700
MKFT 1,141.870 55,951.63
49.00000 3,001.570 147,076.93
0790 MATERIAL ALLOWANCE PT BAR, STRAND, AND HARDWARE 395,687.360
DOL -614.270 -614.27
1.00000 395,073.090 395,073.09
0790 MATERIAL ALLOWANCE GROUT 9,002.230
DOL -13.980 -13.98
1.00000 8,988.250 8,988.25
0795 618-00005 PRESTRESSING STEEL BAR 275.000 28.220
MKFET 12.450 3,735.00
300.00000 40.670 12,201.00
0800 626-00010 ERECTION EQUIPMENT 1.000 1.000
LS 0.000 0.00
800,000.00000 1.000 800,000.00
0930 700-70035 F/A CO-003, MCR LI 03 - PEDESTRIAN PATH SAFETY 5,497.880 5,497.880
IMPROVEMENTS
FA 0.000 0.00

1.00000 5,497.880 5,497.88
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CAT NO0300 H-09-E STRUCTURE

1025 700-70035 F/A CO-017 MCR LI 14 - ABUTMENT 1 AND 4 DRAINS 7,323.630 7,323.630
FA 0.000 0.00
1.00000 7,323.630 7,323.63
1040 900-00014 ADDED ITEM (LUMP SUM)/ CO-020 REVISE ACCESS OPENINGS 1.000 0.650
(CR-3)
LS 0.000 0.00
32,594.31000 0.650 21,186.30
1095 700-70035 F/A F/A / CO-025 - MCR LI 18 - CORE DRILL ABUTMENT 1 1,136.750 1,136.750
WALL
FA 0.000 0.00
1.00000 1,136.750 1,136.75
1110 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE CLASS S40 PRICE -25,728.000 -25,728.000
REDUCTION PIER 3 TABLE
DOL 0.000 0.00
1.00000 -25,728.000 -25,728.00

CAT 0300 CURRENT AMT $ 9,719,768.56 $ 334,711.28$§ 7,698,353.37
CAT NO0301 MAROON CREEK BRIDGE PAVING

1055 403-34721 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 181.610 181.610
// CO-024, HBP OVERLAY MCB, STR. H-09-E
TON 0.000 0.00
165.00000 181.610 29,965.65
1060 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) // CO-024, HBP 43.000 43.000
OVERLAY MCB, STR. H-09-E
GAL 0.000 0.00
5.00000 43.000 215.00
1065 626-00000 MOBILIZATION // CO-024, HBP OVERLAY MCB, STR. H-09-E 0.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
1066 626-00000 MOBILIZATION CORRECTION (STRIJPE WRIGHT) 0.000 -1.000
LS 0.000 0.00
5,000.00000 -1.000 -5,000.00
1070 626-00000 MOBILIZATION // CO-024, HBP OVERLAY MCB, STR. H-09-E 0.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
1075 627-00005 EPOXY PAVEMENT MARKING // CO-024, HBP OVERLAY MCB, 15.000 15.000
STR. H-09-E
GAL 0.000 0.00

152.00000 15.000 2,280.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0301 MAROON CREEK BRIDGE PAVING
1080 630-00000 FLAGGING // CO-024, HBP OVERLAY MCB, STR. H-09-E 63.000 63.000
HOUR 0.000 0.00
30.00000 63.000 1,890.00
1085 630-00012 TRAFFIC CONTROL MANAGEMENT // CO-024, HBP OVERLAY MCB, 1.000 1.000
STR. H-09-E
DAY 0.000 0.00
500.00000 1.000 500.00
1090 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) // CO-024, 0.000 0.000
HBP OVERLAY MCB, STR. H-09-E
EACH 0.000 0.00
100.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 34,850.65 $ 0.00$ 37,350.65
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0805 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
165,000.00000 1.000 165,000.00
0810 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
50,000.00000 1.000 50,000.00
0815 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
6,000.00000 2.000 12,000.00
1115 900-00006 ADDED ITEM (DOLLAR)/ CO-030 MCR LI 19 LONG DISTANCE 2,264.150 2,264.150
CHARGES
DOL 0.000 0.00
1.00000 2,264.150 2,264.15
CAT 0400 CURRENT AMT $ 229,264.15 $ 0.00$ 229,264.15
CAT NOO0401 CE BID ITEMS (NON-PARTICIPATING)
1030 700-70035 F/A CO-018 MCR LI 15- FIELD OFFICE CLEANING 6,500.000 3,534.590
FA 2,001.280 2,001.28
1.00000 5,535.870 5,535.87
CAT 0401 CURRENT AMT $ 6,500.00 $ 2,001.28$ 5,535.87
CAT NO0580 HOLY CROSS ENERGY
0820 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 464.000 94.000
LF 0.000 0.00
10.00000 94.000 940.00
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CAT NO0580 HOLY CROSS ENERGY
0825 613-00608 *6 INCH ELECTRICAL CONDUIT (BRIDGE) (INSTALL ONLY) 1,338.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0830 613-04020 *HANGER SYSTEM 0.100 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
0830 MATERIAL ALLOWANCE HANGER SYSTEM 0.100
s 0.000 0.00
22,927.50000 0.100 2,292.75
CAT 0580 CURRENT AMT 35,400.00 $ 0.00$ 3,232.75
CAT NO0581 QWEST COMMUNICATIONS
0835 202-00001 REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0840 604-39011 MANHOLE SPECIAL (10 FOOT) (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0845 613-00407 *4 INCH ELECTRICAL CONDUIT (BRIDGE) (SPECIAL) 5,352.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0845 MATERIAL ALLOWANCE 4 INCH FIBERGLASS CONDUIT 5,351.999
LF 0.000 0.00
4.70319 5,351.999 25,171.47
0850 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 2,574.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0855 613-04020 *HANGER SYSTEM 0.400 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
0855 MATERIAL ALLOWANCE HANGER SYSTEM 0.400
s 0.000 0.00
22,927.50000 0.400 9,171.00
CAT 0581 CURRENT AMT 65,756.00 $ 0.00$ 35,942.47
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CAT NO0582 COMCAST

0860 613-00407 *4 INCH ELECTRICAL CONDUIT (BRIDGE) (SPECIAL) 669.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0860 MATERIAL ALLOWANCE 4 INCH FIBERGLASS CONDUIT 668.999
LF 0.000 0.00
4.70319 668.999 3,146.43
0865 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 586.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0870 613-04020 *HANGER SYSTEM 0.050 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
0870 MATERIAL ALLOWANCE HANGER SYSTEM 0.050
s 0.000 0.00
22,927.50000 0.050 1,146.38
CAT 0582 CURRENT AMT $ 9,530.00 $ 0.00$ 4,292.81

CAT NO0583 ASPEN ELECTRIC

0875 604-39010 MANHOLE SPECIAL (10 FOOT) 4.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0880 604-39011 MANHOLE SPECIAL (10 FOOT) (INSTALL ONLY) 2.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0885 613-00607 *6 INCH ELECTRICAL CONDUIT (BRIDGE) (SPECIAL) 2,676.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0885 MATERIAL ALLOWANCE 6 INCH ELECTRICAL CONDUIT (BRIDGE) 2,676.000
(SPECIAL)
LF 0.000 0.00
8.50000 2,676.000 22,746.00
0890 613-01600 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 2,497.000 1,020.000
LF 240.000 2,160.00

9.00000 1,260.000 11,340.00



CONTID: C15155R COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 15155R-BID ESTIMATE RUN 05/02/2007
PROJECT: HB 0821-075 ESTIMATE NO: 0022 14:16:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0583 ASPEN ELECTRIC

0895 613-04020 *HANGER SYSTEM 0.200 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
0895 MATERIAL ALLOWANCE HANGER SYSTEM 0.200
LS 0.000 0.00
22,927.50000 0.200 4,585.50
CAT 0583 CURRENT AMT $ 76,433.00 $ 2,160.00$ 48,271.50

CAT NO0584 ASPEN WATER

0900 619-00007 CONNECT TO EXISTING WATERLINE 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0905 619-06120 12 INCH DUCTILE IRON PIPE 125.000 112.000
LF 0.000 0.00
70.00000 112.000 7,840.00
0910 619-75096 12 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0915 619-75116 16 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
1015 900-00014 ADDED ITEM (LUMP SUM)/ CO-013 CITY OF ASPEN IRRIGATION 1.000 0.240
LINE (8 INCH)
LS 0.090 29,386.53
326,517.00000 0.330 107,750.61
1015 MATERIAL ALLOWANCE 8" INSULATED DUCTILE IRON PIPE 1.000
L S -0.090 -6,408.37
71,204.12000 0.910 64,795.75
CAT 0584 CURRENT AMT $ 344,267.00 $ 22,978.16 $ 180,386.36

PROJECT TOTAL CURRENT AMT $ 14,768,620.68 $ 381,893.65$% 11,189,279.65



